

Engineering Change Order Log DEC-Ö-LOG

RTO2-A

Remote Data **Terminal**

PROCESSOR TYPE All

RT02A-00001 CODE: D DD: A

MAY-73 - PROBLEM: I/O port to be added to RT02 back plate. Clamp plate needed to provide strain relief.

CORRECTION: Add hole above Teletype connector hole. Generate new

drawing for cable clamp and add to Parts List.

In-plant effectivity -03 * -Rework 200 unassembled back plates, build 200 cable clamps. Note: These reworked parts to be in finished goods for August build.

CODE: P RT02A-00002

MAY-73 - PROBLEM: The Engineering Specification for RT02 acceptance has incorrect octal code designations for key figures "7" thru "SHIFT/CLEAR"

CORRECTION: Correct octal code designations on A-SP-RT02-A-AP, page 9 of 9

In-plant effectivity -Documentation change only

RT02A-00003 CODE: D DD: B

MAY-73 - PROBLEM: Unused module slot to be wired for possible future use

CORRECTION: Add to existing Wire List as required.

NOTE: See continuation supplement ECO RT02A-00004.

In-plant effectivity -Rework all existing logics as soon as possible. The term "existing logic" meaning logic panels which are not installed in RT02 terminals. Start with serial number 5500.

RT02A-00004 CODE: P DD: C

AUG-73 · CORRECTION: Update Block Diagram drawing D-BD-RT02-A-BD to reflect changes which were brought about by previous ECO RT02A-

In-plant effectivity -Documentation change only, should be completed by September 14, 1973.

CODE: D RT02A-00005 DD: D

NOV-73 - PROBLEM: The ground wire on the RT02-A should be attached to the Bottom Pan Assembly to conform to UL standards.

CORRECTION: Rework to upgrade any revision P00 Bottom Pans #74-09826 by drilling a 7/32 inch hole in the Bottom Pan. Remove green AC ground wire from Back Plate Assembly #70-08956.

In-plant effectivity -Rework all existing RT02-A's in process and in Stockroom #10.

RT02A-D0006 CODE: F DD: E

NOV-73 - PROBLEM: The RT02-A Keyboard, in conjunction with the M7396 Keyboard Encoder, has intermittent problems with shifted characters only. Failure symptom is an unshifted character, a "space" character, or an incorrect character when attempting to generate a shifted char-

CORRECTION: Remove sixteen pad keyboard #12-11101 as explained in the RT02-A Maintenance Manual, page 5-24, paragraph 5.5.5. replace with keyboard #54-10813 and four new screws, #90-06011-1, #4-40, 3/8 inch long. In-plant effectivity -Retrofit all RT02-A's as soon as possible. Test all units in process and in stockroom #10.

Field effectivity -Retrofit RT02-A's at customer request if symptoms are present

(Time To Install And Test .5 Hour.) (Documentation \$ 5.00 , Parts \$ 60.00

the DEC on-site labor charge will be the time required to install and test the FCO at the then current hourly rate. (Kit Contents -PF1092 -FCO/Prints And Parts)